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REVISION BACKGROUND

On 26 March, a meeting was held with the customer to discuss a
revision to PAR 255. The task was expanded and agreement was reached
on the technical content and scope of the work. The changes agreed
upon are reflected in PAR 255A. The number of original scenes has
been increased from one to five and the number of scales to be simu-
lated has been increased to six. System MTF will be simulated if

possible,

The schedule for delivery of simulations has been increased from

six to eight weeks after receipt of originals from the customer.,

In the text of this revision <talic type was used to indicate the
points at which PAR 255 was changed.
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PROJECT AUTHORIZATION REQUEST

PAR 255A
3 Apr 70

SUBJECT: Preparatidn of Simulations of High-Altitude Aerial Photography

TASK/PROBLEM

1. Prepare simulated black-and-white aerial negatives and dupes from

original photography provided by the customer. Simulations shall depict

high-altitude photography with ground resolution

PROPOSAL

2. Introduction. It is proposed that the contractor furnish simula-

tions in accordance with customer requirements described herein. This
contractor has demonstrated the capability of producing negatives which
simulate high-altitude aerial photography in which tone reproduction,
limiting resolution, and modulation transfer functions can be controlled
in negatives of various scales on any aerial negative product.

3. Background. On 3 February 1970, two customer representatives met
with the contractor to discuss simulation requirements. A second meeting
was held on 26 March to firm up the requirements of the task. The customer

requires duplicate positives from negatives on Type 3404 film having ground
resolution

The negatives would be made
from &5 low-altitude photographs supplied by the customer., The contractor

described the procedure for preparing simulations and their limitations.

Agreement was reached that simulations meeting the customer's requirements

could be produced by the contractor.
4. Approach:
a. For this effort the customer will supply the following:

(1) Five original negatives on Type 3404 film at about
2000:1 scale showing ground resolution| |
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(2) Sensitometric data relative to the negative,

(3) Ground truth data and target calibration data relative
to the photograph.

(4) Flight data,

(5) Frames adjacent to the preferred scene which contain
images of the ground, targets.,

b. The contractor will produce negatives from the original
negatives using laboratory cameras to simulate high-altitude photography
of the scene. Tone reproduction will be controlled to represent nominal
haze conditions. Image quality will be controlled to demomstrate limiting
ground resolution, scale, typical Zihiting film resolution and, when
possible, system MTF. There are no limitations on the final image size.
The scales in the negatives, and thus the image size, will vary by a
factor of 31.2. Degradation of imagery to obtain the correct ground
resolution (film resolution) will be accomplished by modifying the lens
pupil function when making the reduced negatives.

OBJECTIVES

5. The contractor will prepare and deliver one simulated aerial

negative of the 5 different scenes on Type 3404 film having the character-
istics listed below:

Negative Scale

No, . Factor*
1 6

2 12

3 30

4 o4

) 110

6 188

* The exact scale values will be specified by the customer.

Approved For Release 2004/08/25 : CIA-RDP78B04770A000400050002-2

25X1




e ]

Approved For Release 2004/08/25 : CIA-RDP78B04770A000400050002-2

PAR 255A
3 Apr 70

6. The contractor will also furnish three contact positive trans-

parencies on 2430 film from each negative, The positives will be

sandwiched in clear plastic with an opaque mask outside the im
area,

7.

age

A final report will be submitted that describes in detail the

procedure followed in preparing the simulations and

the characteristics
of each image,

SCHEDULE

8. All simulations (images) will be delivered to the customer within

8 weeks (40 working days) of receipt of all the original negatives and
other necessary information from the customer,

Data describing the simu-
lation characteristics will be delivered with th

e images. The final report

will be submitted within ome week after delivery of the images. A tentative

schedule covering the major phases of effort is shown in Figure 1.

~5-
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TENTATIVE SCHEDULE
Preparation of Simulations of PAR 255A

High-Altitude Aerial Photography

3 Apr 70
WEEKS
0O ! 2 3 4 5 ¢ 7 8 9 10 1t 12 13 19 15 186 17 18 19 20 21 22 23 24
1. Analysis of b- Y S
Original Material
and Planning.
Effort
2. Preparation of O-p-doda g
Simulations
3, Evaluation and 0-~f-#
, Shipment of R
o Simulations
4. Final Report O-F~cted-#g
KEY:
O - START
# =~ COMPLETE
& -~ DELIVER
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